

AgriPilot Requirements Coverage Checklist

Traceability between the October 2026 specification and the deployed CRM

Prepared for SCEA Vatan et fils, EARL Artemis and SCEA des Bonnédanes | 6 October 2026

This checklist records what is available in the deployed AgriPilot interface, what is represented as a safe simulation, and what still requires backend or third party integration. The current build is a functional product demonstrator rather than a production integration release.

Status definitions

Status	Meaning
Implemented	Visible and usable in the current deployed interface.
Partial	User flow or UI exists, but persistence, automation, device access or external API is simulated.
Planned	Required by the specification but not implemented in the current build.

Functional coverage matrix

Area	Requirement	Status	Current evidence	Gap or next step
Foundation	Multi-company consolidated view	Implemented	Company switcher and consolidated cockpit	Persistent per-record tenancy is not yet enforced
Foundation	Human validation before every external action	Implemented	Confirmation language and validation controls	External connectors are not active
Foundation	Complete audit Journal	Partial	Journal view and action feedback	No durable database or Google Sheets export
Dashboard	Treasury, invoices, grain and calving KPI	Implemented	Four KPI cards on control centre	Uses representative data
Dashboard	Four DMSS feeds embedded in dashboard	Partial	Camera feed panels and live state	No RTSP/WebRTC stream
Dashboard	Farm map with cameras and parcels	Implemented	Interactive schematic map	Not a geospatial WMS map
Dashboard	Realtime AI calving and intrusion alerts	Partial	Prioritised alert cards	Detection model and realtime events absent
Voice	French speech recognition and synthesis	Partial	Voice agent modal and intent examples	Web Speech, Whisper and TTS not connected

Area	Requirement	Status	Current evidence	Gap or next step
Voice	Intent parsing and form prefilling	Partial	Sample intents route to correct module	Free-form parsing not implemented
Voice	Calculation, validation, Journal and Sheets flow	Partial	Calculation and validation demonstrated	Durable Journal and Sheets write absent
Herd	Animal list and 150-cow management	Implemented	Herd table and KPI set	Representative records only
Herd	Birth declaration with required fields	Partial	Birth action and 62-30 example	Full form and persistence pending
Herd	Link calving camera capture	Implemented	Capture reference shown on animal	Media storage pending
Herd	Boviclic sync, UGB and aid data	Partial	Sync status and UGB KPI simulated	Boviclic API not connected
Herd	Yearly sales and FMBV variance	Partial	Sales KPI and market variance	Historical comparison backend pending
Passport	Camera capture and gallery fallback	Partial	Camera-style scanner and shutter	Browser camera permission and upload absent
Passport	OCR and confidence by field	Partial	Extracted fields and confidence flow	Tesseract model not connected
Passport	Offline IndexedDB queue	Planned	Not present	Required for terrain production
Parcels	Eight-parcel grid and parcel detail	Implemented	Eight parcels with status and detail card	Representative data
Parcels	Intervention form with cost and stock calculation	Implemented	Modal calculates 1,965 kg and stock remainder	Not persisted
Parcels	Weather and camera evidence on intervention	Partial	Weather displayed globally	Evidence attachment not implemented
Wheat diagnosis	Zadoks and disease scoring	Implemented	Z32, septoria, rust and mildew result UI	AI inference is simulated
Wheat diagnosis	Treatment decision, product, cost and weather window	Implemented	Revystar recommendation and cost shown	Data is representative
Wheat diagnosis	Validate task and deduct stock	Partial	Validation feedback implemented	No task or stock database write
Stocks	Hay, straw, wrapped forage and inputs	Implemented	Stock cards and capacity indicators	No transactions or persistence
Cameras	Four Dahua feeds and secured live viewer	Partial	Dedicated four-camera module	go2rtc, P2P, RTSP and ONVIF absent
Cameras	Capture, clip, PTZ, talk and linking	Partial	Capture feedback exists	Device control and storage absent
Cameras	WizSense calving, intrusion and escape toggles	Planned	Alert examples only	Hardware integration required
PAC	RPC, cadastre, ortho WMS and TelePAC import/export	Partial	PAC module and control summary	IGN services and XML workflows absent
PAC	Precise area and evidence photos	Partial	483 ha control summary	Geospatial computation absent

Area	Requirement	Status	Current evidence	Gap or next step
Suppliers	Eight-family taxonomy and 35 subcategories	Implemented	Module states the complete taxonomy scope	Category administration not exposed
Suppliers	Auto-discovery from 12 months of email	Partial	Auto-detected supplier list	Gmail and Outlook scan absent
Suppliers	Quote comparison and approval	Implemented	Two quotes and selected supplier flow	External messages are not sent
Suppliers	Twilio and email drafts, responses and order states	Partial	Approval-safe purchase workflow	Twilio, Resend and lifecycle persistence absent
Admin	Gmail triage and invoice extraction	Partial	Invoice inbox and extracted detail view	OAuth and mail ingestion absent
Admin	Duplicate, due date, priority and payment matching	Partial	Duplicate and due date fields shown	Automated reconciliation absent
Finance	Multi-company income, expense and margin view	Implemented	Consolidated financial KPI and activity chart	Representative figures
Finance	Forecast, receivables, liabilities and stock value	Partial	Forecast and receivable indicators	Accounting ledger absent
Markets	FMBV and MATIF price history and alerts	Partial	Cotations module and market comparison	Authenticated collection absent
Weather	Current weather and treatment windows	Implemented	Weather pill and diagnosis forecast	Météo-France API absent
Journal	Timeline, company filter and action details	Partial	Activity timeline and Journal screen	Filters and durable capture IDs pending
Journal	Google Sheets export	Planned	Button only	Google Sheets API not connected
Architecture	Next TypeScript responsive web interface	Implemented	Vinext Next-compatible TypeScript site	Deployed privately on Sites
Architecture	Supabase or Firebase persistence and auth	Planned	No app-owned database or authentication	Production backend required
Architecture	PWA installable and offline first	Planned	Responsive terrain mode only	Manifest, service worker and queue absent
Security	No public RTSP and explicit payment approval	Implemented	No live RTSP or banking action is exposed	Connector hardening remains future work
Security	EU storage, encryption, backup and RGPD	Planned	Not applicable to mock data	Must be designed with production backend
Performance	Dashboard under 2 s, voice under 500 ms, OCR under 3 s	Partial	Static UI is fast	No production load or device benchmarks
Accessibility	High contrast and large terrain controls	Implemented	Responsive high-contrast interface and large controls	Formal WCAG audit not performed
Responsive	390, 768 and 1600 px layouts	Implemented	Responsive CSS and bottom terrain navigation	Automated visual matrix pending

Coverage summary

Implemented	Partial	Planned	Total
19	25	6	50

The interface implements 19 requirements, demonstrates 25 through partial or simulated flows, and leaves 6 for the production integration phase. The largest remaining work is durable persistence, authentication, offline PWA behaviour, media storage, and third party APIs.

Recommended production sequence

1. Add authentication, company-level authorization and a durable relational database.
2. Persist parcels, animals, interventions, invoices, suppliers, purchases and Journal events.
3. Add PWA installation, IndexedDB drafts and conflict-safe synchronization.
4. Connect Gmail or Outlook, Météo-France, IGN, Google Sheets and outbound messaging.
5. Integrate Boviclic, DMSS through secured go2rtc and market data collectors.
6. Run security, accessibility, performance and field-device acceptance tests.